

Software Project Management Textbook

Software Project Management

Software project management is a specialized discipline that involves planning, executing, and overseeing software development projects to achieve specific objectives within defined constraints such as time, budget, and resources. It combines principles from traditional project management with the unique requirements of software development, including iterative processes, technical complexities, and evolving requirements. Effective software project management ensures that a software product is delivered on time, within scope, and meets the quality standards expected by stakeholders. It also involves managing teams, risks, and communication channels to facilitate a smooth development lifecycle.

Understanding the Foundations of Software Project Management

Definition and Scope

Software project management encompasses a wide range of activities, including requirement gathering, planning, scheduling, resource allocation, risk management, quality assurance, and stakeholder communication. Its goal is to coordinate all aspects of the project to deliver a functional and high-quality software product.

Key Objectives

- Deliver software within agreed-upon time and budget
- Meet or exceed stakeholder expectations
- Maintain high quality and performance standards
- Manage scope changes effectively
- Optimize resource utilization
- Minimize risks and handle unforeseen challenges

Core Phases of Software Project Management

1. Initiation

During this phase, the project's feasibility is evaluated, stakeholders are identified, and initial requirements are gathered. It sets the foundation for subsequent planning and execution.

2. Planning

This phase involves detailed planning of scope, schedule, resources, risks, and communication strategies. The creation of a project management plan is central here, serving as a roadmap for execution.

3. Execution

In the execution phase, the project team develops the software according to specifications. Project managers coordinate tasks, monitor progress, and ensure adherence to plans.

4. Monitoring and Control

This ongoing process involves tracking project performance, managing changes, and addressing issues promptly to keep the project aligned with its goals.

5. Closure

Upon completion, the project is formally closed. This includes final testing, documentation, stakeholder sign-off, and post-project evaluation for lessons learned.

Methodologies in Software Project Management

Traditional Methodologies

Traditional approaches follow a linear, sequential process often referred to as the Waterfall model.

- **Waterfall:** A structured approach where each phase is completed before the next begins. Suitable for projects with well-defined requirements.
- **V-Model:** An extension of Waterfall emphasizing verification and validation at each development stage.

Agile Methodologies

Agile approaches promote iterative development, flexibility, and continuous stakeholder involvement.

- **Scrum:** Focuses on short iterations called sprints, with daily stand-ups and frequent reviews.
- **Kanban:** Visualizes work flow to optimize efficiency and limit work-in-progress.

- **Extreme Programming (XP):** Emphasizes technical excellence, pair programming, and test-driven development.

Choosing the Right Methodology

The decision depends on project complexity, requirements stability, team size, and stakeholder engagement levels. Hybrid models combining elements of both traditional and Agile approaches are also common.

Critical Components of Effective Software Project Management

Scope Management

Defining and controlling what is included and excluded from the project to prevent scope creep.

Time Management

Developing realistic schedules, setting milestones, and ensuring timely completion.

Cost Management

Estimating, budgeting, and controlling costs to keep the project financially viable.

Quality Management

Ensuring the software meets quality standards through reviews, testing, and adherence to best practices.

Resource Management

Allocating personnel, tools, and infrastructure efficiently to maximize productivity.

Risk Management

Identifying potential issues early, analyzing their impact, and developing mitigation strategies.

Communication Management

Facilitating effective information exchange among team members, stakeholders, and clients.

Tools and Techniques in Software Project Management

Project Management Software

Tools like Jira, Trello, Microsoft Project, and Asana help plan, track, and collaborate on tasks.

Work Breakdown Structure (WBS)

Decomposes project scope into manageable components, facilitating clearer planning and resource allocation.

Gantt Charts

Visual timelines that illustrate task durations and dependencies.

Critical Path Method (CPM)

Identifies essential tasks that determine the project duration, enabling focused management.

Risk Registers

Document potential risks, their likelihood, impact, and mitigation strategies.

Challenges in Software Project Management

Managing Changing Requirements

Software projects often face scope creep due to evolving stakeholder needs, requiring flexible planning and change management processes.

Estimating Accurate Timelines and Budgets

Underestimating effort or overlooking hidden complexities can lead to delays and overspending.

Ensuring Quality

Balancing rapid delivery with maintaining high standards of reliability and performance.

Team Dynamics and Communication

Diverse teams, remote work, and cultural differences can complicate coordination and collaboration.

Risk and Uncertainty

Technical challenges, technological obsolescence, and external factors introduce unpredictability.

Best Practices for Successful Software Project Management

- **Clear Requirement Definition:** Engage stakeholders early to define precise requirements.
- **Realistic Planning:** Develop achievable schedules and budgets, considering potential risks.
- **Effective Communication:** Maintain open channels, regular updates, and transparent reporting.
- **Iterative Development:** Use Agile practices to accommodate change and deliver value incrementally.
- **Stakeholder Engagement:** Involve clients and end-users throughout the development process.
- **Continuous Testing and Quality Assurance:** Integrate testing into each phase to catch issues early.
- **Risk Management:** Proactively identify and mitigate potential problems.
- **Post-Implementation Review:** Analyze project outcomes to identify lessons learned and areas for improvement.

The Role of a Software Project Manager

Key Responsibilities

- Planning and defining project scope and objectives
- Assembling and leading project teams
- Managing schedules, budgets, and resources
- Communicating with stakeholders
- Monitoring progress and adjusting plans as needed
- Managing risks and resolving issues
- Ensuring quality standards are met
- Closing projects and documenting lessons learned

Skills and Competencies

- Strong technical knowledge
- Leadership and team management
- Excellent communication skills
- Problem-solving and decision-making abilities
- Adaptability to changing project landscapes
- Proficiency in project management tools and methodologies

Future Trends in Software Project Management

Integration of Artificial Intelligence (AI)

AI-driven tools are increasingly assisting in project scheduling, risk analysis, and resource allocation.

DevOps and Continuous Delivery

Promoting collaboration between development and operations teams for faster, more reliable releases.

Remote and Distributed Teams

Emerging tools and practices aim to enhance collaboration across geographically dispersed teams.

Agile and Hybrid Approaches

Blending traditional and Agile methods to suit complex, dynamic projects better.

Focus on Sustainability and Ethical Practices

Incorporating eco-friendly practices and ethical considerations into project planning and execution.

Conclusion

Effective software project management is vital for delivering high-quality software that meets stakeholder expectations and delivers business value. It requires a comprehensive understanding of various methodologies, meticulous planning, proactive risk management, and excellent communication. As technology evolves, so do the tools and practices that support project managers in navigating complex development landscapes. Embracing flexibility, continuous improvement, and stakeholder collaboration will remain central to successful software project management in the future. By mastering these principles, organizations can improve their chances of project success, foster innovation, and maintain a competitive edge in the fast-paced world of software development.

Software project management stands as a critical discipline within the technology sector, orchestrating the complex tasks involved in developing, deploying, and maintaining software applications. As digital transformation accelerates across industries, the importance of effective project management in software development has never been more pronounced. It encompasses a broad spectrum of activities—from planning and resource allocation to risk management and quality assurance—aimed at delivering software solutions that meet user needs, adhere to budgets, and adhere to deadlines. This article delves into the core aspects of software project management,

exploring methodologies, key principles, challenges, and emerging trends that shape this dynamic field.

Understanding Software Project Management

Definition and Scope

Software project management involves applying knowledge, skills, tools, and techniques to project activities to meet project requirements. Its scope spans the entire lifecycle of a software product?from initial conception and planning to development, testing, deployment, and maintenance. Unlike traditional project management, it must also account for the unique challenges of software development, such as rapid technological changes, complex stakeholder requirements, and evolving user expectations.

Objectives of Software Project Management

The primary goals include:

- Delivering high-quality software that satisfies customer needs
- Completing projects within scope, time, and budget constraints
- Managing project risks proactively
- Ensuring effective communication among stakeholders
- Facilitating team collaboration and productivity
- Maintaining flexibility to adapt to changing requirements

Key Components of Software Project Management

Project Planning

Effective planning lays the foundation for project success. It involves defining project scope, objectives, deliverables, timelines, and resource requirements. Detailed planning helps identify potential bottlenecks early and sets realistic expectations.

Scope Management

Scope management ensures the project remains aligned with its initial objectives. It involves defining, validating, and controlling what is included and excluded, preventing scope creep that can derail timelines and budgets.

Resource Allocation

Allocating the right talent and tools at the right time optimizes productivity. This includes assigning roles, managing workloads, and ensuring availability of infrastructure and hardware.

Time and Budget Management

Scheduling tasks using methods like Gantt charts or critical path analysis helps monitor progress. Budget management tracks expenditures to prevent overruns.

Risk Management

Identifying, analyzing, and mitigating risks minimizes unforeseen disruptions. This proactive approach is vital given software projects' inherent uncertainties.

Quality Assurance

Ensuring the software meets quality standards involves testing, code reviews, and adherence to best practices, reducing bugs and enhancing user satisfaction.

Methodologies in Software Project Management

The choice of methodology significantly influences project execution. Here are some of the most prevalent approaches:

Waterfall Model

A linear, sequential approach where each phase must be completed before moving to the next. It emphasizes thorough documentation and is suitable for projects with well-defined requirements but less adaptable to change.

Agile Methodology

Focuses on iterative development, flexibility, and customer collaboration. Teams work in short cycles called sprints, allowing for frequent reassessment and adaptation. Popular frameworks include Scrum and Kanban.

Scrum

An Agile framework emphasizing teamwork, accountability, and iterative progress through fixed-length sprints. It involves roles like Scrum Master and Product Owner, along with ceremonies like daily stand-ups, sprint planning, and retrospectives.

Kanban

Visualizes work using boards and cards, facilitating continuous flow and limiting work-in-progress. It promotes transparency and flexibility, making it suitable for ongoing maintenance projects.

DevOps

Combines development and operations to shorten development cycles, increase deployment frequency, and improve software quality through automation and collaboration.

Roles and Responsibilities in Software Project Management

Effective management hinges on clear roles:

- Project Manager: Oversees planning, execution, and closure; manages resources, scope, and stakeholders.
- Product Owner: Represents customer interests, prioritizes features, and ensures the product delivers value.
- Development Team: Comprises programmers, designers, testers, and other specialists executing tasks.
- Scrum Master (in Agile): Facilitates processes, removes impediments, and promotes Agile best practices.
- Stakeholders: Include clients, management, users, and other interested parties influencing or affected by the project.

Challenges in Software Project Management

Despite best practices, managing software projects remains complex due to various challenges:

- Changing Requirements: Evolving user needs and technological advancements can disrupt project plans.
- Unrealistic Expectations: Stakeholders may have overly ambitious goals or lack understanding of technical constraints.
- Resource Constraints: Limited budgets, personnel, or infrastructure can impede progress.
- Technical Complexity: Integrating new technologies or dealing with legacy systems introduces unforeseen difficulties.
- Communication Breakdowns: Poor information flow leads to misunderstandings and rework.
- Time Pressure: Deadlines can compromise quality and thoroughness.

Effective risk management strategies and flexible methodologies help mitigate these issues.

Emerging Trends in Software Project Management

The field continually evolves, driven by technological advancements and shifting business landscapes:

Automation and Tool Integration

Tools like Jira, Trello, Azure DevOps, and GitHub facilitate task tracking, continuous integration, and deployment automation, enhancing efficiency and transparency.

Data-Driven Decision Making

Leveraging analytics and metrics (like velocity, burn-down charts, and defect rates) enables managers to make informed adjustments.

Hybrid Methodologies

Combining traditional and Agile methods to tailor approaches suited to project specifics, organizational culture, and stakeholder needs.

Focus on Soft Skills

Emphasizing leadership, communication, and emotional intelligence improves team cohesion and stakeholder engagement.

Remote and Distributed Teams

Adapting management practices to support remote collaboration, leveraging cloud-based tools, and fostering a cohesive team culture.

Conclusion: The Future of Software Project Management

As software development continues to evolve rapidly, so too must project management practices. The integration of artificial intelligence, machine learning, and automation promises to revolutionize planning, risk assessment, and resource allocation. Emphasizing agility, continuous learning, and stakeholder collaboration will remain central to success. Organizations that prioritize adaptive methodologies, invest in team development, and leverage emerging technologies will be better positioned to navigate the complexities of modern software projects. Ultimately, effective software project management is not just about delivering software but about fostering innovation, resilience,

and value creation in an ever-changing digital landscape.

Question What are the key phases of software project management? The key phases include initiation, planning, execution, monitoring and controlling, and closing. Each phase ensures structured progress and successful completion of the software project. How does Agile methodology improve software project management? Agile promotes iterative development, continuous feedback, and flexibility, allowing teams to adapt to changes quickly and deliver value faster, which enhances project success rates. What are common challenges faced in software project management? Common challenges include scope creep, poor communication, unrealistic deadlines, resource constraints, and inadequate risk management, all of which can impact project delivery. Which tools are popular for software project management? Popular tools include Jira, Trello, Asana, Microsoft Project, and GitHub Projects, which facilitate task tracking, collaboration, and progress monitoring. How important is stakeholder management in software projects? Stakeholder management is crucial as it ensures clear communication, aligns expectations, and secures support, ultimately contributing to project success and acceptance. What role does risk management play in software project management? Risk management involves identifying, assessing, and mitigating potential issues that could threaten project success, helping teams proactively address challenges and reduce uncertainties.

Related keywords: software development, project planning, agile methodology, stakeholder management, risk management, resource allocation, timeline tracking, team collaboration, quality assurance, milestone tracking

Mba project in project management

mba project in project management is a critical milestone for students pursuing a Master of Business Administration, particularly those specializing in project management. It serves as a comprehensive demonstration of their understanding, skills, and ability to apply theoretical concepts to real-world scenarios. An effective MBA project in project management not only enhances academic credentials but also equips students with practical insights that can propel their careers in various industries.

Understanding the Significance of an MBA Project in Project Management

Why Is an MBA Project Important?

An MBA project in project management is essential for several reasons:

- Practical Application: It allows students to apply classroom concepts to real-life projects.
- Skill Development: Enhances critical skills such as planning, execution, risk management, and communication.
- Industry Readiness: Prepares students for challenges faced in managerial roles.
- Research and Innovation: Encourages innovative solutions to complex project issues.
- Academic Credential: Serves as a testament to a student's expertise and readiness for leadership roles.

Goals of an MBA Project in Project Management

The primary objectives include:

- Analyzing project management methodologies.
- Developing effective project strategies.
- Assessing risk and resource management.
- Demonstrating leadership and team coordination.
- Providing actionable recommendations for project success.

Choosing the Right Topic for Your MBA Project

Factors to Consider

Selecting a relevant and manageable topic is crucial. Consider:

- Interest areas within project management (e.g., Agile, Waterfall, Risk Management)
- Availability of data and resources
- Industry relevance and current trends
- Scope and feasibility within the given timeframe
- Potential for practical impact and contribution to the field

Popular Topics for MBA Projects in Project Management

Some trending topics include:

- Implementation of Agile methodologies in large organizations
- Risk assessment and mitigation strategies in IT projects
- Effectiveness of stakeholder management in construction projects
- Use of project management software to enhance efficiency

- Sustainable project management practices
- Cost control techniques in large-scale projects
- Impact of leadership styles on project success

Structuring Your MBA Project in Project Management

Key Components of the Project Report

A well-structured report typically includes:

- **Introduction:** Background, problem statement, and objectives
- **Literature Review:** Existing research and theoretical frameworks
- **Methodology:** Research design, data collection methods, and analysis techniques
- **Project Planning and Execution:** Tools, techniques, and processes used
- **Findings and Analysis:** Data interpretation and insights
- **Discussion:** Implications, limitations, and recommendations
- **Conclusion:** Summary of key findings and future scope
- **References and Appendices:** Supporting documents and sources

Methodologies Commonly Used

- Case Study Analysis: Deep dives into specific projects
- Surveys and Questionnaires: Gathering stakeholder feedback
- Interviews: Expert insights and industry perspectives
- Quantitative Analysis: Statistical evaluation of project data
- Qualitative Methods: Thematic analysis of project challenges

Implementing Your Project: Best Practices

Effective Planning

- Define clear objectives and scope
- Develop a detailed work breakdown structure (WBS)
- Establish realistic timelines and milestones
- Allocate resources efficiently

Execution and Monitoring

- Use project management tools like MS Project, Primavera, or Jira
- Regularly track progress against milestones
- Manage risks proactively
- Communicate transparently with stakeholders
- Adapt to changes and update plans accordingly

Documentation and Reporting

- Maintain comprehensive records of all activities
- Prepare periodic status reports
- Document lessons learned and best practices

Evaluating the Success of Your MBA Project

Criteria for Evaluation

- Depth of research and analysis
- Practical relevance and applicability
- Clarity and coherence of the report
- Quality of data and insights
- Innovation and problem-solving approach
- Presentation skills

Feedback and Revision

- Seek feedback from supervisors and peers
- Incorporate suggested improvements
- Ensure the final report is polished and professional

Career Opportunities After Completing an MBA Project in Project Management

Job Roles and Sectors

Graduates can explore roles such as:

- Project Manager

- Program Manager
- Project Coordinator
- Construction Manager
- IT Project Lead
- Consultant in Project Management

Industries include construction, IT, manufacturing, healthcare, consulting, and government agencies.

Further Certifications and Education

Enhance career prospects by pursuing certifications like:

- PMP (Project Management Professional)
- PRINCE2
- Agile Certified Practitioner (PMI-ACP)
- Certified ScrumMaster (CSM)

Conclusion

An MBA project in project management is more than an academic requirement; it is a strategic opportunity to demonstrate your expertise, problem-solving skills, and industry readiness. Selecting a relevant topic, following a structured approach, and applying best practices in project planning and execution will not only lead to a successful project but also pave the way for a rewarding career in project management. By showcasing your ability to analyze, innovate, and lead, your MBA project can serve as a cornerstone for your professional growth and industry recognition.

If you need further guidance on specific project ideas, methodology details, or report formatting, consider consulting industry experts or academic advisors to tailor your project to your career aspirations.

MBA Project in Project Management: A Comprehensive Guide to Success

Embarking on an MBA project in project management is a significant milestone for students pursuing advanced business education. It serves as a practical platform to apply theoretical knowledge, demonstrate managerial skills, and contribute valuable insights to real-world organizational challenges. Successfully completing such a project not only enhances your understanding of project management principles but also bolsters your resume, positioning you as a competent professional ready to lead complex initiatives.

In this detailed guide, we will explore the nuances of an MBA project in project management, covering everything from choosing the right project, planning, execution, analysis, to presenting your findings effectively. Whether you're at the initial stages or nearing completion, this resource aims to streamline your process and maximize your project's impact.

Understanding the Significance of an MBA Project in Project Management

An MBA project in project management is more than just a requirement for graduation; it is an opportunity to demonstrate your ability to manage initiatives from inception to completion. It allows students to:

- Apply project management frameworks like PMI's PMBOK, PRINCE2, or Agile methodologies.
- Develop problem-solving and critical thinking skills.
- Gain practical experience with project planning, execution, monitoring, and control.
- Showcase leadership, communication, and stakeholder management abilities.
- Produce tangible outputs that can be integrated into organizational processes or serve as case studies.

Choosing the Right Project Topic

Selecting an appropriate topic is the foundation of a successful MBA project. It should align with your interests, career aspirations, and the needs of your target organization or industry.

Criteria for Selecting a Project Topic

- **Relevance:** The project should address a current issue or opportunity within an organization or industry.
- **Feasibility:** Ensure availability of data, resources, and access to stakeholders.
- **Interest & Passion:** Choose a topic that excites you to sustain motivation.
- **Scope:** The project should be manageable within the given timeframe and resources.
- **Learning Potential:** Aim for a project that offers valuable insights into project management practices.

Examples of MBA Project Topics in Project Management

- Implementation of Agile methodologies in software development firms.
- Risk management strategies in construction projects.
- Optimization of resource allocation in manufacturing projects.

- Stakeholder engagement practices in infrastructure development.
- Cost control techniques in IT projects.

Structuring Your MBA Project in Project Management

A well-structured project enhances clarity and ensures comprehensive coverage of essential components.

Typical Structure

- Title Page
- Abstract/Synopsis
- Table of Contents
- Introduction

- Background
- Objectives
- Significance

- Literature Review

- Theoretical frameworks
- Case studies

- Research Methodology

- Approach (qualitative, quantitative, mixed)
- Data collection methods
- Tools and techniques

- Project Planning

- Work Breakdown Structure (WBS)

- Gantt charts and schedules
- Resource planning

- Implementation/Execution

- Monitoring progress
- Communication plan
- Quality assurance

- Analysis & Findings

- Data interpretation
- Lessons learned

- Conclusions & Recommendations
- References
- Appendices

Planning Your Project Effectively

Successful project management hinges on meticulous planning. Here are key steps to create a robust plan:

- Define Clear Objectives and Scope
 - What are the specific goals?
 - What boundaries (scope) will you set to keep the project manageable?

- Develop a Work Breakdown Structure (WBS)
 - Break down the project into manageable tasks.
 - Assign responsibilities and deadlines.

- Create a Detailed Schedule

- Utilize tools like Gantt charts for visualization.
- Identify dependencies among tasks.

- Resource Allocation

- Determine human, financial, and material resources needed.
- Ensure availability and plan for contingencies.

- Risk Management

- Identify potential risks.
- Develop mitigation strategies.

- Stakeholder Analysis

- Identify key stakeholders.
- Develop engagement and communication plans.

Executing and Monitoring the Project

Implementation is where plans are put into action.

Key Activities During Execution

- Effective Communication: Regular updates through meetings, reports, or digital tools.
- Quality Control: Ensure deliverables meet quality standards.
- Change Management: Adapt to unforeseen circumstances with flexibility.
- Documentation: Keep detailed records for transparency and future reference.

Monitoring Techniques

- Progress Tracking: Use KPIs and milestones.
- Performance Reports: Weekly or bi-weekly updates.
- Earned Value Management: Measure project performance against planned schedule and costs.
- Issue Tracking: Document and resolve problems promptly.

Analyzing Results and Drawing Conclusions

Post-implementation, focus on evaluating project outcomes.

Data Analysis

- Use statistical tools and qualitative analysis to interpret data.
- Assess whether project objectives were achieved.

Lessons Learned

- Identify what worked well and what could be improved.
- Document best practices and pitfalls.

Impact Assessment

- Measure the overall impact on organizational processes or objectives.
- Gather stakeholder feedback.

Writing and Presenting Your MBA Project

Effective presentation enhances the credibility and impact of your work.

Writing Tips

- Be clear, concise, and logical.
- Use visual aids like charts, graphs, and tables.
- Support statements with data and references.
- Maintain academic integrity with proper citations.

Presentation Tips

- Prepare a compelling executive summary.
- Practice delivering a confident and engaging presentation.
- Anticipate questions and prepare answers.
- Highlight key findings, recommendations, and practical implications.

Conclusion

An MBA project in project management is a vital component that bridges academic learning with practical application. By carefully selecting a relevant topic, meticulously planning, executing effectively, and analyzing results critically, students can produce a project that not only fulfills academic requirements but also adds tangible value to organizations and their professional growth.

Remember, the success of your project depends on your dedication, analytical skills, and ability to communicate complex ideas clearly. Approach each phase systematically, leverage available resources, and seek guidance from mentors or industry experts. Ultimately, a well-executed MBA project can serve as a stepping stone toward a rewarding career in project management.

Embark on your MBA project journey with confidence, and transform your insights into impactful solutions that resonate beyond the classroom!

Question What are the key components of an MBA project in project management? An MBA project in project management typically includes an introduction, literature review, research methodology, data analysis, findings, conclusions, and recommendations, demonstrating practical application of project management theories and skills. **Answer** How do I choose a relevant topic for my MBA project in project management? Select a topic that aligns with current industry trends, addresses a real-world problem, and interests you personally. Conduct preliminary research to ensure data availability and relevance, and consult with faculty or industry experts for guidance. What are the common challenges faced during an MBA project in project management? Common challenges include limited access to data, time constraints, integrating theoretical concepts with practical scenarios, managing stakeholder expectations, and ensuring project scope remains focused and manageable. How can I ensure the practical relevance of my MBA project in project management? Focus on solving real industry problems, incorporate case studies, engage with industry professionals, and apply recognized project management frameworks to ensure your project offers valuable insights and solutions. What tools and software are recommended for MBA projects in project management? Popular tools include Microsoft Project, Primavera, Trello, Asana, and MS Excel for data analysis. Familiarity with project management software enhances the quality of planning, scheduling, and reporting in your project. How should I structure my MBA project report in project management? A typical structure includes the title page, abstract, introduction, literature review, methodology, data analysis, findings, conclusions, recommendations, references, and appendices, ensuring clarity and coherence throughout. What skills are essential for successfully completing an MBA project in project management? Key skills include research and analytical skills,

project planning, effective communication, time management, problem-solving, proficiency with project management tools, and the ability to synthesize complex information clearly.

Related keywords: MBA project, project management thesis, project management coursework, project planning, project execution, project control, project management case studies, MBA dissertation, project management strategies, capstone project in project management

Read the full article online: [mba project in project management](#)